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URS
August 4, 2000
US EPA
Technical Enforcement Program 8 ENF-T999 18* St, Suite 500
Denver, CO 80202
Ann: Mr, Paul Peronard
Dear Paul:
Progress Report for the Week of J u l y 27 - August 4,2000
• July 27 - Started preparation in the planer shop to clean planer bits. Built wooden boxes fortemporary storage of planer parts.
• Received approval from Paul Peronard about seventh background/perimeter sample location.
• Job trailers for URS, EPA, and AcandS were delivered to the Export Plant job site by G.£.Capital.
• The URS decon. trailer was delivered to the job site by HAZCO.
• Electricity and phones were available to all trailers with the exception of decon. trailer at this

time.
• Ordered job materials {sa f e ty fence, s i l t fence, tools, etc. and sa f e ty s u p p l i e s ( s a f e t y glasses, etc).
• Several meetings were held at the proposed relocation site for Millwork West to discuss bui ldingdesign, locat ion, u t i l i t y locations, and f i r e hydrant locations and sp e c i f i ca t i on s .
• Located all util i t ies at the Export Plant and at the proposed relocation site for Millwork West.
• Finalized locations of two pole buildings for the temporary relocation of Mil I work West.
• Plans and contract for construction of pole buildings have been submitted to URS for approval.
• Joan Browneil conducted an archeological and historical survey of the Export Plant.
• Addendum No. 1 was submitted to the EPA for final approval and was preliminarily approved forimplementation.
• Site preparation for cleaning the planer building began on Friday August 4. 2000.
• Performed dust suppression at the Export Plant site as was needed.

Problems and Issues
• Mel Burnett would not allow work to continue because of di spute over a p p r a i s e r ' s report.

URS C o r p o r a t i o nr07 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800F a x : 303.2d2.5860
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Analytical Data Received
• The results of the personal air sampling are included with this repent.
Material Movement and Disposal
• Used PPE material from pre-cleaning parts at the Planer Building was bagged and stored at Hiesite.
H e a l t h and S a f e t y
• July 27 - Collec ted three personal and one excursion air sample while workers were wiping downplaner parts.
• J u l y 28 and 29 - Completed two rounds of background sampling at the Export Plant Split

samples were also collected at this time.
Antic ipated Developments Next Week
• Cleaning of the Planer Building, parts, and materials will continue.
• Final approval of Addendum No, 1 is anticipated.
• Final design and contract approval of me two pole structures is anticipated.
Planned Resolutions or Antic ipa t ed Problems
• Met with all parties to discuss appraiser's report.
• Agreed that site preparation for cleaning the Planer Building could start Friday August 4, 2000.

Respec t fu l ly,

Jim StoutProject CoordinatorLibby Asbestos Si t e
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